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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 - TIMELY USE OF FUNDS
STATE TRANSPORTATION IMPROVEMENT PROGRAM PROJECTS

WAIVER-00-40

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that funds allocated for the construction phase of
local grant projects are available for project completion for a period of 36 months from the award
of the contract.

The projects on the attached charts totaling $14,156,335 received an allocation for construction
during the 1997-98 fiscal year. To date, $5,662,435 of the $14,156,335 has been reimbursed to the
project sponsor for eligible expenses.  The project sponsor is requesting an extension per
Resolution G-99-27.  The responsible regional transportation planning agency concurs.

RECOMMENDATION
The Department recommends the Commission approve the time extensions for the period of project
completion for projects listed on Attachments I and II.

Attachment I reflects those projects for which the Department supports the agency’s request.
Attachment II reflects those projects for which the Department provides limited support.

SUMMARY
The Commission has allocated $14,156,335 for the projects listed on Attachments I and II.  To date,
$5,662,435 has been reimbursed for eligible expenditures, leaving a balance of $8,493,900.
Attachments I and II describe the delays that have resulted in the extension requests.

Attachments



AGENDA ITEM 2.8c.(2)
ATTACHMENT I

JUNE 2000
REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION
CTC STIP GUIDELINES, SECTION 59 – TIMELY USE OF FUNDS

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Approved
Reimburs
. Through

3/31/00
Prog.

Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation
Sacramento Regional Transit
District (SacRT)
        South Sacramento Light Rail
Project

MFP-97-
59

6/2/98

$8,090,43
3

$1,112,81
3

96/97 Additional parcels, not originally anticipated, were
acquired due to design changes made during the final
design phase of the project, which included changes
in placement of signal cabinets and power
substations.  Condemnation proceedings are
progressing, as necessary, to minimize delay due to
the acquisition of these additional parcels.

6 months

6/30/00
to

12//31/00

Support.  Time requested will allow SacRT to
complete the condemnation issues related to
the purchase of additional right of way.

Subtotal $8,090,43
3

$1,112,81
3

SUPPORT TOTAL $8,090,43
3

$1,112,81
3



AGENDA ITEM 2.8c.(2)
ATTACHMENT II

JUNE 2000
REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION
CTC STIP GUIDELINES, SECTION 59 – TIMELY USE OF FUNDS

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Approved
Reimburs
. Through

3/31/00
Prog.

Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

Sacramento Regional Transit
District (SacRT)
          Downtown to Meadowview Light

Rail Project

MFP-97-
03

8/13/97
$6,065,90

2
$4,549,62

2
96/97 Some Final Design consulting contracts which were

originally expected to terminate at the conclusion
of the Final Design phase, are being amended to
provide design services during the construction
phase in the event that construction activities
uncover unanticipated issues.  The shift in
activities has resulted in the need for additional
time to fully expend funds under the FTA.

36
months

6/30/00
to

6/30/03

Limited Support.  Recommend 20-month
extension to February 28, 2002 per CTC
timely use of funds guidelines.

Subtotal $6,065,90
2

$4,549,62
2

LIMITED SUPPORT TOTAL $6,065,90
2

$4,549,62
2


